COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 09/ 2020

ESTI MATE SUMVARY 03: 44: 43
CONTI D: C21943 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21943-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TIVE ALLOW 75 WORK DAYS
FY19 NORTH SI GNAL PKG PERCENT TIME:  73.33 ORI G TI ME ALLON 75 WORK DAYS
PRQJIECT NO. SHER100- 284
FY19 NORTH SI GNAL PKG
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON BROOVFI ELD, REG ON 1
BOULDER, REG ON 1
CONTRACTOR:
W L. CONTRACTORS, | NC PAY PERI OD ENDI NG 03/ 31/ 2020 DATE TIME STARTED 11/18/2019
5920 LAVAR STREET DATE LET 02/ 21/ 2019 DATE WORK BEGAN  11/18/2019
DATE AWARDED 03/ 15/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/11/2019 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 11/18/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 423, 189. 80 PARTI Cl PATI NG $ 500. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,223,678.00 NON- PARTI Cl PATI NG 1, 104, 810. 05 174,793. 80
PERCENT COVPLETE: 77.66% TOTAL EARNI NGS 1, 105, 310. 05 174,793. 80
FUNDS AVAI LABLE: $ 317, 879. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 105, 310. 05 174, 793. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -18,355. 17 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 086, 954. 88 174, 793. 80
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1, 086, 954. 88 174, 793. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 177;1,77295.786 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21943-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO. 0004 03: 44: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00002 Erosi on Log Type 1 (12 Inch) 90. 000 90. 000
LF 0. 000 0.00
6. 50000 90. 000 585. 00
0060 208- 00035 Aggr egat e Bag 240. 000 240. 000
LF 0. 000 0. 00
7.00000 240. 000 1, 680. 00
0065 208-00045 *Concrete Washout Structure 3. 000 1.000
EACH 2.000 3,152.00
1, 576. 00000 3. 000 4,728.00
0070 208-00051 StormDrain Inlet Protection (Type I) 36. 000 36. 000
LF 0. 000 0. 00
51. 00000 36. 000 1, 836.00
0075 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0080 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0085 208-00106 Sweepi ng (Sedi ment Renoval) 36. 000 20. 000
HOUR 0. 000 0. 00
32. 00000 20. 000 640. 00
0090 208-00207 Erosi on Control Managenent 12. 000 7.000
DAY 0. 000 0.00
140. 00000 7.000 980. 00
0095 210-00815 Reset Sign Panel 11. 000 4.000
EACH 7.000 3,780. 00
540. 00000 11. 000 5, 940. 00
0100 210-00867 Reset Fire Preenption Unit 5. 000 4. 000
EACH 1. 000 425. 00
425. 00000 5. 000 2,125.00
0105 212-00006 Seeding (Native) 0. 050 0. 000
ACRE 0. 000 0. 00

7, 600. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21943-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO. 0004 03: 44: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00032 Soi | Condi tioning 0. 050 0. 000
ACRE 0. 000 0. 00
14, 400. 00000 0. 000 0. 00
0115 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
4, 600. 00000 0. 000 0.00
0120 216-00101 Soi | Retention Blanket (Straw Coconut) 60. 000 0. 000
(Phot odegr adabl e Cl as
5% 0. 000 0. 00
7.70000 0. 000 0. 00
0125 304- 06000 *Aggregat e Base Course (O ass 6) 24.000 0. 000
TON 24.000 4, 080. 00
170. 00000 24. 000 4,080. 00
0130 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 40. 000 0. 000
TON 40. 000 12, 400. 00
310. 00000 40. 000 12, 400. 00
0135 503-00018 Drilled Caisson (18 Inch) 10. 000 10. 000
LF 0. 000 0. 00
210. 00000 10. 000 2,100. 00
0140 503-00036 Drilled Caisson (36 Inch) 133. 000 133. 000
LF 0. 000 0. 00
285. 00000 133. 000 37, 905. 00
0145 503-00054 Drilled Caisson (54 Inch) 84. 000 84. 000
LF 0. 000 0. 00
500. 00000 84. 000 42,000. 00
0149 507-00000 Conc S and D Pave 0. 000 0. 000
cY 0. 000 0. 00
2, 049. 30000 0. 000 0. 00
0150 608-00000 *Concrete Sidewal k 56. 500 42.000
SY 14. 500 1, 885. 00
130. 00000 56. 500 7,345.00
0155 608-00010 *Concrete Curb Ranp 333. 000 103. 000
5% 230. 000 42, 550. 00

185. 00000 333. 000 61, 605. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21943-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO. 0004 03: 44: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 609-21020 *Curb and CGutter Type 2 (Section Il-B) 357. 000 84. 000
LF 273. 000 12, 285. 00
45. 00000 357. 000 16, 065. 00
0165 613-00206 2 Inch Electrical Conduit (Bored) 2,187. 000 2,187.000
LF 0. 000 0. 00
13. 00000 2,187.000 28, 431. 00
0170 613-00306 3 Inch Electrical Conduit (Bored) 2,310. 000 2, 310. 000
LF 0. 000 0. 00
14. 50000 2,310. 000 33, 495. 00
0175 613-01200 2 Inch Electrical Conduit (Plastic) 509. 000 509. 000
LF 0. 000 0. 00
14. 00000 509. 000 7,126.00
0180 613-01300 3 Inch Electrical Conduit (Plastic) 480. 000 461. 000
LF 0. 000 0. 00
16. 00000 461. 000 7,376.00
0185 613-07004 Type Four Pull Box 13. 000 7.000
EACH 6. 000 6, 600. 00
1, 100. 00000 13. 000 14, 300. 00
0190 613-07005 Type Five Pull Box 3. 000 2.000
EACH 0. 000 0. 00
1, 321. 00000 2.000 2,642.00
0191 900- 00007 Added Item (Each)/ Type Five Pull Box 24" x 36" x 24" 1. 000 1. 000
(Install Only)
EACH 0. 000 0. 00
983. 50000 1.000 983. 50
0195 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
21, 067. 00000 1. 000 21, 067. 00
0200 613-13006 Lumi nare (LED) (8500 Lunens) 11. 000 10. 000
EACH 1. 000 782.00
782. 00000 11. 000 8, 602. 00
0200 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

449. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21943-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO. 0004 03: 44: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 613-80130 Service Meter Cabinet 3. 000 2.000
EACH 0. 000 0. 00
7,015. 00000 2.000 14, 030. 00
0205 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0206 900-00007 Added Item (Each)/ Service Meter Cabinet (Install 1. 000 1. 000
onl
2 EACH 0. 000 0. 00
4, 265. 00000 1. 000 4, 265. 00
0207 614-00011 Sign Panel (CL I) 120. 000 120. 000
SF 0. 000 0. 00
32. 95000 120. 000 3, 954. 00
0210 614-70024  1310nm SFP Optic Mdul e 3. 000 0. 000
EACH 0. 000 0. 00
601. 00000 0. 000 0. 00
0211 900- 00007 Added Item (Each)/ 1310nm SFP Optic Mdule (Install 0. 000 0. 000
onl
y) EACH 0. 000 0. 00
437. 00000 0. 000 0. 00
0215 614-70030 Optical Attenuator 3. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0216 900-00007 Added Item (Each)/ Optical Attenuator (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0220 614-70150 Pedestrian Signal Face (16) (Countdown) 18. 000 18. 000
EACH 0. 000 0. 00
485. 00000 18. 000 8, 730. 00
0220 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0225 614-70336 Traffic Signal Face (12-12-12) 40. 000 32.000
EACH 8. 000 5, 080. 00

635. 00000 40. 000 25, 400. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21943-BI D ESTI MATE RUN
PRQIECT: SHER100- 284 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0230 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
897. 00000 8. 000 7,176.00
0230 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0235 614-72836 Conflict Monitor 3. 000 0. 000
EACH 0. 000 0. 00
961. 00000 0. 000 0.00
0236 900- 00007  Added Item (Each)/ Conflict Mnitor (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
381. 00000 3. 000 1, 143. 00
0240 614-72855 Traffic Signal Controller Cabinet 3. 000 2.000
EACH 0. 000 0. 00
16, 100. 00000 2.000 32, 200. 00
0240 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
10, 815. 00000 0. 000 0. 00
0241 900-00007 Added Item (Each)/ Traffic Signal Controller Cabinet 1. 000 1. 000
(Install Only)
EACH 0. 000 0. 00
5, 285. 00000 1. 000 5, 285. 00
0245 614-72860 Pedestrian Push Button 16. 000 15. 000
EACH 1.000 182. 00
182. 00000 16. 000 2,912.00
0245 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0.00
0250 614-72863 Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00

1, 416. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21943-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO. 0004 03: 44: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0251 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0. 00
2,670. 00000 0. 000 0. 00
0251 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2, 670. 00000 0. 000 0.00
0255 614-72885 Traffic Signal Vehicle Detector (Special) 17. 000 12. 000
EACH 3. 000 23, 199. 00
7,733. 00000 15. 000 115, 995. 00
0255 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0256 900-00007 Added Item (Each)/ Traffic Signal Vehicle Detector 0. 000 0. 000
(Special)(lInstall Only)
EACH 0. 000 0. 00
2,233. 00000 0. 000 0. 00
0260 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 000. 00000 1.000 16, 000. 00
0265 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0270 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
18, 190. 00000 3.000 54, 570. 00
0275 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
19, 000. 00000 2.000 38, 000. 00
0280 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
35, 000. 00000 4.000 140, 000. 00
0285 614-84000 Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00

2, 645. 00000 2.000 5,290. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21943-BI D ESTI MATE RUN
PRQIECT: SHER100- 284 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0285 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0290 614-86248 Traffic Signal Controller (Type 2070LC) 3. 000 0. 000
EACH 0. 000 0. 00
7,170. 00000 0. 000 0. 00
0291 900-00007 Added Item (Each)/ Traffic Signal Controller (Type 3. 000 3. 000
2070LC) (Install Only)
EACH 0. 000 0. 00
2,995. 00000 3. 000 8, 985. 00
0295 614-86800 Uni nterrupted Power Supply 3. 000 2.000
EACH 0. 000 0. 00
7,400. 00000 2.000 14, 800. 00
0295 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
5, 480. 00000 0. 000 0. 00
0296 900-00007  Added Item (Each)/ Uninterrupted Power Supply (Install 1. 000 1. 000
Onl
2 EACH 0. 000 0. 00
1, 920. 00000 1. 000 1, 920. 00
0300 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 75. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0305 614-87012 Fiber Optic Termination Panel (12 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
645. 00000 0. 000 0. 00
0306 900-00007 Added Item (Each)/ Fiber Optic Termination Panel 0. 000 0. 000
(Install Only)
EACH 0. 000 0. 00
542. 00000 0. 000 0. 00
0310 614-87015 Buf fer Tube Fan Qut Kit 3. 000 0. 000
EACH 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21943-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO. 0004 03: 44: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0311 900- 00007 Added Item (Each)/ Buffer Tube Fan Qut Kit (Install 0. 000 0. 000
onl
2 EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0315 614-87320 Closed Circuit Tel evision 3. 000 2.000
EACH 0. 000 0. 00
4, 670. 00000 2.000 9, 340. 00
0316 900-00007 Added Item (Each)/ Closed Circuit Television (Install 1. 000 1. 000
onl
2 EACH 0. 000 0. 00
2,064. 00000 1. 000 2,064. 00
0320 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 4,700. 00
4,700. 00000 1.000 4,700. 00
0325 614-87512 Splice Fiber Optic Cable (12 Strand) 3. 000 0. 000
EACH 2.000 5, 200. 00
2,600. 00000 2.000 5, 200. 00
0330 614-87692 Et hernet Switch Type 11 3. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0331 900-00007  Added Item (Each)/ Ethernet Switch Type Il (Install 3. 000 3. 000
onl
2 EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0335 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
16, 700. 00000 1. 000 16, 700. 00
0340 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
61, 000. 00000 1. 000 61, 000. 00
0345 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
6, 700. 00000 1.000 6, 700. 00
0350 627-30324 *Prefornmed Plastic Pavement Marking (Wrd-Synbol) 88. 000 0. 000
Type |
(Type 1) SF 86. 000 3,268. 00

38. 00000 86. 000 3, 268. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21943-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO. 0004 03: 44: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 627-30329 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 96. 000 0. 000
Type
(Typ SF 58. 000 1, 682. 00
29. 00000 58. 000 1, 682. 00
0360 630- 00000 Fl aggi ng 600. 000 228. 750
HOUR 108. 000 3, 780. 00
35. 00000 336. 750 11, 786. 25
0365 630- 00003 Uni forned Traffic Control 48. 000 18. 000
HOUR 0. 000 0. 00
135. 00000 18. 000 2,430.00
0370 630-00004 Traffic Control Vehicle 2.000 0.500
EACH 0. 400 500. 00
1, 250. 00000 0. 900 1,125. 00
0375 630-00007 Traffic Control Inspection 60. 000 0. 000
DAY 7.000 1, 750. 00
250. 00000 7.000 1, 750. 00
0380 630-00012 Traffic Control Managenent 75. 000 43. 000
DAY 20. 000 18, 000. 00
900. 00000 63. 000 56, 700. 00
0385 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 0.500
EACH 0. 400 128. 00
320. 00000 0. 900 288. 00
0390 630-80341 Construction Traffic Sign (Panel Size A) 29. 000 8.500
EACH 6. 800 340. 00
50. 00000 15. 300 765. 00
0395 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 8. 000
EACH 6. 400 384. 00
60. 00000 14. 400 864. 00
0400 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0405 630-80344  Construction Traffic Sign (Special) 32.000 0. 000
SF 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21943-BI D ESTI MATE RUN 04/ 09/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO. 0004 03: 44: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 630-80350 Vertical Panel 24. 000 4. 000
EACH 12. 200 488. 00
40. 00000 16. 200 648. 00
0415 630- 80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0420 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 0. 400 800. 00
2, 000. 00000 0. 900 1, 800. 00
0425 630- 80360 Drum Channel i zi ng Devi ce 50. 000 7.500
EACH 6. 000 228. 00
38. 00000 13. 500 513. 00
0430 630-80363  Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0435 630-80380 Traffic Cone 55. 000 27.500
EACH 22.000 286. 00
13. 00000 49. 500 643. 50
0440 630-80393 St ackabl e Vertical Panels 20. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0445 630- 85041 Mbbi | e Attenuat or 75. 000 5. 000
DAY 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0450 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 3.500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70082 F/A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 21943-BID ESTI MATE RUN 04/ 09/ 2020
PRQIECT: SHER100- 284 ESTI MATE NO 0004 03:44: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0465 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70589 F/ A Environmental Health & Safety Managenent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,422,189.80$% 174,793.80$ 1, 104, 810. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0475 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 1,000.00 % 0.00% 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,423,189.80% 174,793.80$ 1, 105, 310. 05



